SEPT Assignment1 Sprint Planning Notes

Team: No Idea

Sprint: 1

Date: 2022-08-16

Attended:

Scrum Master: Yuchen Product Owner: Liza

Development team: Yuchen, Andrew, Minseo, Yuxuan

## 1. Goal

Finish all the highest priority user stories and have them ready to work

## 2. Duration of the sprint

2 weeks

## 3. What is the team's vision for this sprint?

User register

log in

log out

Admin register doctors

Admin reset passwords

Admin activate/deactivate users

Doctors add availabilities

Patients book appointments

Reason: These are key features of the product hence they are decided as sprint logs.

The potential shippable product will be able to register patient and doctors. Users can log in/log out and book appointments with available doctors.

## 4. Estimation in story points

Patient registration: 3

User log in: 1/ log out:1

Admin view list of users: 3

Admin add doctor: 1

Admin reset user password: 1

Doctor add availabilities: 5 (calendar ui + database + relevant apis) / remove: 1

Patient book appointments: 3 (ui + database + coding) / cancel: 1

Admin deactivate user: 1 / activate user: 1